. DMS Document ID
Project Summary Report IIIHILNHIIIHIIIHIHIMHHMIM
Contractor's Name: Project Resources Inc. ~
Contract Number: W9128F-04-D-0029
Site Name & Location: VB 1-70 Superfund Site
Time Period: | 06NOV04 @ | 12MOV04_ Report # [ 022
Project Safety Report
Days Worked To Date: 149 Date of Last Accident: 8/12i04
Project Man-hours To Date: 39,288.75 Hours Worked w/o Accident: 22,056.00
Comments/lssues: None.
Project QC/QA Report
Project Deficiencies: | None.
Comments/issues: None.

Project Schedule Report

Task Scheduled _Current %
Start Finished DUR Start | Finished DUR Complete
Remediation 16JUNQ4 30DECO4 16JUN04+ 15DEC04 89
Property Close-Qut 310CT05 15MAR05 30JUNO4 * 30JANO4 49
Final Report Q1DECO04 15JAN0OS 0
PROJECT 16JUN04 15MARDS 16JURO4* 15MAROS 70

* These dates are actual dates.

Conditlons/Bvents which have/may result in delayed progress

» Adverse cold weather caused early shut-downs a couple of days this week.

Current Project Activities

*  Property owners were contacted and completion appointments were scheduled. Access agreements have
been arriving via mail for the 2005 remediation. Site Coordination is scheduling restoration appointments for
end of Nov.

Ten properties remediated to backfill this week for a total of 195 properties.

Ten completion appointments completed.

Digital copies of property files were created and property completion packets composed.

Weekly meeting with Victor Ketellapper, EPA, and Barbara O'Grady, COPHE, on Wednesday, Novemnber
10, 2004.

+ Downsized the field crew to 25 people, configured into one large team.

Upcoming Project Actlvities

¢ Ten properties scheduled for remediation next week.
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Project Quantities

item Unit | LastReport | ToDate | . . . .Comment .
Completed Properties Property 185 195*
Square Footage Excavated SF 729,247 760,246*
*Approximate totals .

Project Photos

Additional Comments/Observations
[ o None

Signed: Michelle Smith Date: 12NOV04
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